

Senior Design Team may23-45: MicroCART Team

Week 5 Status Report (9/16-9/22)

Members:

- Cole Hunt
- Connor Ryan
- Emily Anderson
- Gautham Ajith
- Grant Giansanti
- Tyler Johnson
- Austin Beinder

Weekly Progress Summary

- Completed Team Contract
- Established leadership roles.
 - Project Manager - Connor Ryan
 - Simulation/Controls Lead- Austin Beinder
 - Telemetry/Backend Lead- Emily Anderson
 - Client Interactions/Testing - Grant Giansanti
 - Physical Systems Lead- Tyler Johnson
 - Git Master/Device OS - Cole Hunt
 - Lead Youtuber/GUI - Gautham Ajith
- Reviewed Slideshow
- Flight Training
- Set Preliminary Milestones
 - Ground station
 - Establish thorough understanding of current GUI
 - Evaluate areas for improvement
 - Quadcopter
 - Define goals for new design
 - Initial Design Sketch
 - Component Sourcing/evaluation
 - First PCB (ordered before semester)
 - Convert codebase to new platform
 - Test Stand
 - TBD
 - Simulation

- TBD

Pending Issues

- Trouble connecting to crazyflie
- Obtaining a pi-zero and zynqberry-zero

Individual Contributions

Team Member	Contributions	Hours	Total Hours
Austin Beinder	<ul style="list-style-type: none"> ● Absent: Getting ready for Boeing interview. ● Simulink addition where we can control the setpoints for the sim by using a gamepad. 	5	5
Cole Hunt	<ul style="list-style-type: none"> ● Flight training: 1 battery cycles ● Flashed Crazyflie software 	3	3
Connor Ryan	<ul style="list-style-type: none"> ● Reviewed slides ● Draft milestones ● Flight training: 1 battery cycles 	3	3
Emily Anderson	<ul style="list-style-type: none"> ● Absent: Grace Hopper Conference 	X	X
Gautham Ajith	<ul style="list-style-type: none"> ● Charged batteries ● Reviewed lab doc ● Reviewed slides ● Flight training: 1 battery cycles 	4	4
Grant Giansanti	<ul style="list-style-type: none"> ● Flight training: 1 battery cycles ● Reviewed slides ● Evaluating microprocessor capabilities 	3	3
Tyler Johnson	<ul style="list-style-type: none"> ● Flight training: 2 battery cycles ● Reviewed slides ● Downloaded virtual box 	4	4

Comments:

- Working on milestones to establish timeline and scope of project.

Next Week Plans

- Finish part 1 of MP-4
- Continue flight training
- Design Document: User Needs