

Senior Design Team may23-45: MicroCART Team

Week 7 Status Report (9/29-10/6)

Members:

- Cole Hunt
- Connor Ryan
- Emily Anderson
- Gautham Ajith
- Grant Giansanti
- Tyler Johnson
- Austin Beinder

Weekly Progress Summary

- Completed Design Document: Project Requirements
- Started Design Document :Project Plan
- Flight Training
- Continued initial part selection

Pending Issues

- Trouble connecting to crazyflie
 - Got the Crazy Flie Firmware connected but it still won't connect
 - Tyler will try a different crazy flie and see if that fixes the problem

Individual Contributions

Team Member	Contributions	Hours	Total Hours
Austin Beinder	<ul style="list-style-type: none">• Researched IMU, voltage regulator, Propeller selection• Working on watching all recommended youtube videos about quadcopter control/simulation• Flight training: 4 battery cycles	4	13

Cole Hunt	<ul style="list-style-type: none"> ● Flight training: 3 battery cycles ● Helped with the crazy flie software ● Flashed crazyflie with vendor firmware 	2	7
Connor Ryan	<ul style="list-style-type: none"> ● Flight training: 3 battery cycles ● Worked on Requirements documentation ● Started project planning documentation 	3	9
Emily Anderson	<ul style="list-style-type: none"> ● Absent: Onsite Interview with Relativity 	X	X
Gautham Ajith	<ul style="list-style-type: none"> ● Flight training: 3 battery cycles ● Helped with crazy flie software ● Worked on Requirements documentation 	3	9
Grant Giansanti	<ul style="list-style-type: none"> ● Flight training: 3 battery cycles ● Looked at crazyflie firmware ● Looking at how to interface with the raspberry pi pinout and compared it to how the crazyflie works 	4	10
Tyler Johnson	<ul style="list-style-type: none"> ● Flight training: 6 battery cycles ● MP-4: Can't launch GUI <ul style="list-style-type: none"> ○ I am going to try a different crazy flie on friday ● Design Document- Project Plan 	4	11

Comments:

Next Week Plans

- MP-4: Troubleshoot
 - I will reach out to the past senior design team with the issues.
- Continue flight training
- Finish initial part selection
- Design Document: Project Plan
- Look at crazy flie website for more debugging tips